
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

8:51 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 337 Date: 24-Apr-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: 00:30 Over Time: 2:00

Const Calendar Day: 324

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none cold & windy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 64

Weather

Precipitation Condition

Diary: Dispute

Work description.

04/24/2013

Diary April 24, 2013

The ABF crew continued replacing and tensioning the A325 22mmx120mm bolts connecting the cable
suspender split collars to the top flange of the suspender bracket with the new bolts with the following
specifications:

- Grade: A325-1 MG
- Size: 7/8"x4-3/4"
- Part # : HDG57-43
- Set # : DHG72797

The replacement was performed at the Panel Points WPP48, WPP90, WPP92, and WPP94 in the W-Line
and EPP64, EPP66, EPP68, EPP70, EPP72, EPP74, EPP76, EPP78, EPP80, EPP82 EPP84, and EPP86
for the E-Line.

The bolt testing started in the afternoon from WPP94, Salvador Merino from Smith Emery and Ben Jones,
the ABF engineer were present. The torque test value of 920 N.M. from the head was not achieved by the
torque meter and applying extra moment caused breaking one bolt at the WPP92. It was concluded that
the torque meter is not calibrated and cannot show the correct value. The testing was postponed to the
next day until a proper torque meter is available.

ABF Crew: (worked 10 hrs.)

John Rocha
Carlos Alvarado
John Filstrup (8 hrs. 2 hrs. elsewhere)
Jacob Peterson (8 hrs. 2 hrs. elsewhere)
Hayes Batiste
Rigoverto Garcia

Prepared by: Abbas Iranmanesh (2 hrs. OT)

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 337 Date: 24-Apr-2013 Wednesday

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 2.00 12.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM JACOB PETERSONIronworker 8.00 0.00 0.00 8.00

JNM JOHN FILSTRUPIronworker 8.00 0.00 0.00 8.00

JNM JOHN ROCHAIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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